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MEETING NOTES 
Courthouse Project Update 12.06.18 
MT. BAKER CONFERENCE ROOM 
ROBERT J. DREWEL ADMINISTRATION BUILDING 
New and/or updated items indicated by bold italics 
 

1. Schedule 
a. Early Schedule Impacts  

• Local 302 Heavy Equipment Operators’ Strike – added 9 days to the schedule. 

• Contaminated Soil Removal – still being calculated; see also Item 3.b. 

• Remnants of the Old Snohomish County Detention Home – still being calculated.  
b. Upcoming Activities – see also Items 5.a. and 6.a. 

Pour concrete for Addition footings (60 cubic yards on 12/13 and 260 on 12/20), build-
out interior restroom core through Level 3, Addition foundation footings, renovation of 
Superior Court Department 1 courtroom, framing on Levels 2 and 3, layout for framing 
on Level 5, fireproofing on Level 4, relocate gas line for Veterans Memorial Park’s eternal 
flame, build walls for Veterans Memorial. 

c. Progress to Date 
Imaging Lab realignment complete, underpinning and micropiles complete, sheetrock 
ongoing in Basement and on Level 1, contaminated soil removed, demolished enclosed 
areas on Levels 4 and 5, abated enclosed areas on Level 5, safe-off of MEP (mechanical, 
electrical, and plumbing) complete on Levels 4 and 5, sprinkler pipe install through Level 
3, excavation and wall demo preformed for new Veterans Memorial Park, removed 
portions of old detention home. 

 
2. Contract Metrics 

a. Hoffman given Notice To Proceed: 7/30/2018 
b. Phase 1 Substantial Completion:  2/3/20 

(Addition Substantial Completion:  available for use, temporary walls to Addition 
removed) 

c. Phase 2 Substantial Completion:  1/28/21 
The contractor’s initial date had assumed funding approval on 7/16. The current 
date accounts for approval on 7/30 plus strike impacts. 
(Renovation Substantial Completion:  available for use, temporary walls to area 
removed) 

d. Original Project Budget (approved by Council 7/30/2018):  $76,579,770 

• Adjustment due to removal of art allowance: -$441,417 

• Revised Project Budget: $76,138,353 
e. Work Complete and Invoiced Through 9/30/18:  $10,622,511 

 
3. Changes 

a. Old Detention Home Foundation – Interwest, the project’s earthwork subcontractor, 
uncovered the buried elements which were abandoned in place upon the building’s 
December 1966 demolition. Cost and schedule impacts are still being calculated. 
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b. Contaminated Soil Removal – Soil contamination from window caulking was deeper than 
initial tests indicated. Cost impact of removal is still being determined but will be less 
than the $100,000 originally forecast. 

c. Unused Preconstruction Funds – $145,563.37 has been moved to owner project 
contingency. 

 
4. Upcoming Project Decisions Needing Court Input 

 

Due Date Item 

 (none at this time) 

  

  
5. Stakeholder Concerns  

a. Addition Foundation and Veterans Memorial Plaza Work:  Throughout December and 
January, Hoffman’s crews will install rebar and pour concrete for the Addition 
foundation, beginning with the foundation mat slab for the elevator pit. This will involve 
some grinding, hammering, and vehicle and heavy equipment noises. Additionally, as 
crews reshape the Courthouse Plaza planter for the future Veterans Memorial Plaza, 
there will be some sawing, grinding, and jackhammering noises. 

• Hoffman will work outside Courthouse operating hours as much as possible. 

• Hoffman continues to remain sensitive to the Courts’ operational needs.  
b. 2nd Floor NE Heat – Facilities will troubleshoot. 
c. Entrance Canopy Lighting – Judge Judge passed along a request to keep the underside 

of the deck canopy lit 24 / 7, to reduce glare in the Mission Connector. 
d. Acoustic Paneling Renderings – Jeff Hencz reported that he has requested a more three-

dimensional representation from CBRE Heery. 
e. Law Library – The Law Library will move to its permanent location once the Addition 

opens. The temporary Law Library, scheduled to open on 9/4, remains closed. 
f. Heating on North Side of Courthouse – Reconnected and functioning as of 10/29. 
g. Eagle Monument – Engineers report that the monument is stable and will remain. 

 
6. Announcements / Action Items 

a. Old Storage Tank Discovered – Crews have removed an old water tank which had once 
served the old Snohomish County Detention Home. ATC, the County’s consultant, is 
testing the contents of the tank out of due diligence. 

b. Superior Court Dept. 1 Courtroom Renovation – Scheduled to begin 12/7 and conclude 
before end of year. 

 
To remain respectful of everyone’s time during the holiday season, we will not meet again this month. 
Throughtout the end of December, weekly Courthouse Project Updates will be distributed in written 
form. 
 
On behalf of the Courthouse Renovation and Addition Project, we wish you a safe and joyous Holiday 
Season. 
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MEETING ATTENDANCE 

 SUPERIOR COURT  DISTRICT COURT  EXECUTIVE’S OFFICE 

X Judge Linda Krese  Judge Anthony Howard X Ken Klein 

X Judge Bruce Weiss  Judge Tam Bui X Josh Dugan 

X Judge George Appel X Lauren Bjurstrom   

X Judge Millie Judge  Lonnie Enyeart  COUNCIL REPRESENTATIVE 

 Commissioner Susan Gaer    Geoffrey Thomas 

X Shane Nybo  SHERIFF’S OFFICE   

X Bob Terwilliger  Ty Trenary  OFFICE for PUBLIC DEFENSE 

X Andrew Somers X Jeff Brand  Sara Bhagat 

   Scott McLaughlin  Kristin Crane 

 CLERK’S OFFICE     

 Sonya Kraski  PROSECUTING ATTORNEY   

 Mark Allen  Bob Lenz  OAC SERVICES 

 Shelia Postle    Dave Jobs 

   LAW LIBRARY X Kevin Fromm 

 FACILITIES & FLEET  Lettice Parker X Glen Lyons 

X Mark Thunberg     

X Jeff Hencz  BAR ASSOCIATION   

X Steve Slawson  Joyce Wood   

X Lolly Huggins     

Attendance: “X” denotes present for entire meeting, asterisk (*) denotes partial attendance. 
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Hoffman’s most recent 6-week lookahead (12/4/18, first page) 
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Hoffman’s most recent 6-week lookahead (12/4/18, continued) 

 

 

 


